
The New Zoning Bylaw - Project Stages 
 

 

Stage 1

•PROJECT INITIATION  (Oct 2020 - Mar 2021)
•Internal Coordination
•Project Charter
•Communication and Stakeholder Engagement Plan

Stage 2

•RESEARCH & ANALYSIS  (Jan - Aug 2021)
•Technical work group engagement, review, and discussions
•Review and research regulations

Stage 3

•DRAFT NEW ZONING BYLAW  (Oct 2020 - Oct 2021)
•Ministerial stakeholder engagement
•Applicable Advisory Committee engagement
•1st Draft Complete
•Council Workshop 

Stage 4

•STAKEHOLDER ENGAGEMENT  (Est. Oct 2021 - March 2022) 
•Engagement Plan implementation
•Stakeholder information and consultation
•Zoning Bylaw revisions - 2nd Draft complete
•Coucil Workshop

Stage 5

•REFINED NEW ZONING BYLAW  (Est. Jan - June 2022)
•Report to Council - Initial Consideration
•Report Council - Public Hearing

Stage 6

•ADOPTION & IMPLEMENTATION  (Est. Aug 2022 +)
•Ministerial Sign off
•Zoning Bylaw Adoption
•Implementation
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