
Report to Council 
 

 

Date: 
 

September 9th, 2024 

To:  
 

Council 
 

From: 
 

City Manager 

Subject: 
 

10-Year Capital Plan 

Department: Corporate Services 

 

Recommendation: 
 
THAT Council receives, for information, the report from Corporate Services dated September 9th, 2024, 
with respect to this year’s annual update to the 10-Year Capital Plan. 
 
AND THAT Council adopt the 10-Year Capital Plan. 
 
 
Purpose:  
 
To review and adopt the 10-Year Capital Plan 2025-2034. 
 
Background: 
 

This year's Capital Plan update includes three touchpoints for Council to shape its direction.  This report 
is the third in the sequence.  The first report provided an overview of the capital planning process, 
objectives and highlighted the adjustments from the current Capital Plan.  The second report offered a 
comprehensive review of the Capital Plan and allowed Council to ask questions and provide guidance. 
 
Previous Council Resolution 
 

Resolution Date 

THAT Council receives, for information, the report from Corporate Services 
dated August 12, 2024, with respect to this year’s annual update to the 10-
Year Capital Plan. 

Aug 12, 2024 
 
 

THAT Council receives, for information, the report from Corporate Services 
dated August 26, 2024, with respect to this year’s annual update to the 10-
Year Capital Plan. 
 

Aug 26, 2024 

 



Summarized below is the guidance received from Council in the past workshop. 

 Transit Operation & Maintenance Facility should be identified for inclusion in the Capital Plan. 

 Other major projects not in the Capital Plan should be clearly identified along with current project 

activities and next steps for inclusion in the Capital Plan. 

 Project delivery needs to keep pace with revenue, including external sources like DCCs. 

 Provide definitions for Maintain and Enhance categories of infrastructure. 

The following responds to Council’s guidance and demonstrates that the Capital Plan is delivering on 

Council priorities and meeting the needs of our growing community.  

 
Capital Plan Investment 
 
The Capital Plan projects an expenditure of $2.57 billion in the next decade (2025 – 2034).  Guided by 
Council and Corporate Priorities, capital investment will focus on the following: 

 Accelerating transportation & mobility infrastructure making it easier for people to get around 

by vehicle, transit, cycling and walking.   

 Community amenities like recreation and community centres to keep pace with Kelowna’s 

population growth and the evolving needs of its residents. 

 Parks acquisition and development with big investment plans for recreation and waterfront 

parks. 

 Airport development that supports growth in the region and economy. 

 Reducing environmental footprint and future-proofing infrastructure to be more resilient in the 

face of changing climate. 

 Renewal of critical infrastructure. 

 
Table 1 - Capital Plan investment by Cost Centre. 

Capital Cost Centre 
 

Last Capital Plan 
($ million) 

This Capital Plan 
($ million) 

    Transportation  $        373  $       726 

    Buildings  $       416  $       441 

    Parks  $        288  $       358 

    Airport  $       371  $       342 

    Water  $       147  $       201 

    Wastewater  $       211  $       194 

    Stormwater  $         44  $         86 

    Real Estate & Parking  $         46  $         80 

    Vehicles  $         53  $         55 

    Solid Waste  $         73  $         52 

    Fire  $         14  $         18 

    Information Services  $         12  $         12 

TOTAL  $    2,048  $   2,565 



Anticipated investment in infrastructure and equipment over the next 10 years of $342 million ensures 

additional air service can be accepted to support the continued growth of the regional 

economy.  Significant projects over the next 10 years include: 

 Airport Terminal Building Expansion - $139.0 million 

 Airside Pavement Rehabilitation and Expansion - $94.6 million 

 Airport Airside Equipment - $27.2 million 

 Airport Combined Operations Building - $15.1 million 

 Airport Passenger Boarding Bridges - $11.9 million 
 

Projects in the Capital Plan are classified into two 

categories; Maintain and Enhance.  The Maintain category is 

for those projects that maintain or renew existing assets 

whereas Enhance includes projects that support growth and 

improve service levels.  Two-thirds of investment in the 

Capital Plan is allocated to Enhance infrastructure, while the 

remaining third is dedicated to Maintain existing assets. 

Transportation is a Council Priority.  In response, the City 

plans to double investment in transportation infrastructure 

including major road networks, active transportation, traffic 

safety, and transit. The City considers all road users when 

designing its streets.  While projects may have different 

emphasis depending on the context - they all consider 

factors such as traffic capacity, safety, active transportation, transit, and impacts on residents and 

businesses.  As an example, all the projects in the Transportation Accelerator Program include active 

transportation components - some of them significant.  Improvements on Burtch Rd are focused on 

increasing vehicle capacity and filling gaps in the road network while also including sidewalk 

improvements and protected bike lanes. Improvements along Lakeshore Rd include some vehicle 

improvements and significant benefits to the active transportation network by filling gaps in the 

Lakeshore ATC between Gyro Park and the Lower Mission. 

Significant investment in the next decade for Transit focuses on major transit exchanges, upgraded bus 

stops, and service improvements.  The Transit Operation & Maintenance Facility, located on Hollywood 

Rd, is in the planning and preliminary design phase with expected project delivery in 2030 – 2032 

timeframe.  BC Transit and the City are partnering on this major project and are working together to 

finalize project scope, cost and funding strategy.  This project will be included in the Capital Plan once 

these details have been finalized.  In the meantime, the Hollywood Rd extension from Sexsmith to John 

Hindle Rd is being advanced to service the new Transit O&M Facility. 

The rapid growth that pressures our infrastructure and services also contributes to financing 

infrastructure through Development Cost Charges (DCCs). Out of the $2.57 billion allocated for 

infrastructure investment in the next decade, it is projected that 26% will be covered by DCC revenue. 

With the rapid rate of development, DCC revenue has risen in recent years. This prompted the City to 

advance several infrastructure projects earlier than anticipated in the 20-Year Servicing Plan to keep pace 

with growth and revenue. 

Figure 1. Enhance (Growth/New) and Maintain 
(Renewal) infrastructure investment.  
Total investment $2.57 billion. 

Maintain 

30% 

Enhance 

70% 

https://www.kelowna.ca/sites/files/1/docs/city-hall/20_year_servicing_plan_2022.pdf


The Capital Plan is Council’s funded and approved projects. These have certainty and help achieve 

defined service levels. In addition to the Capital Plan-ready projects, there are a number of other projects 

in the pre-planning stages. Many of these are being identified in the City’s infrastructure Master Plans 

and other initiatives that are currently in-progress. Following completion of this critical step, these 

projects will then go through a prioritization filter, relative to service level obligations, and brought 

forward to Council for funding approval and inclusion in the Capital Plan. 

Table 2. Major projects that are currently not in the Capital Plan, but actively pursued. 

 
The Capital Plan focuses on delivering more infrastructure and the next few years will see infrastructure 

investment at historic highs.  The Capital Plan is ambitious, and we’ll need to increase delivery capacity 

significantly to execute the Plan.  This will require innovative procurement strategies to balance delivery 

capacity with the planned projects.   

Capital investment is higher in the first few years of the Capital Plan and lower in the back half (Figure 2).  

This is intentional as the City aims to deliver more infrastructure faster but also leaving capacity in later 

years to bring in the projects noted above. 

Project Current Status Next Step 

Transit Operations & 
Maintenance Facility 

Planning & design led by Infrastructure BC, in 
partnership with the City & BC Transit 

Determined by Partners. 
Include in Operating Budget.  
Construct of Hollywood Rd.  

Rotary Centre for the 
Arts - Expansion 

Third Party Leased Facilities Master Plan in-
progress. Completion Q4 2024. 

Informed by Master Plan.  

Community Theatre 
Replacement 

Community Task Force on the Performing Arts in-
progress. Completion Q4 2024.  

Determined by Task Force. 

Kelowna Art Gallery 
Envelope Replacement 

Third Party Leased Facilities Plan in-progress. 
Completion Q4 2024. 

Informed by Master Plan.  

KLO Fire Hall – New 
Construction 

Fire Service Master Plan update in-progress. 
Completion Q4 2024. 

Informed by Master Plan.  

Rutland Fire Hall - 
Renovation 

Fire Service Master Plan update in-progress. 
Completion Q4 2024. 

Informed by Master Plan. 

Civic Yards Replacement 
Operational Facility Master Plan in-progress. 
Completion Q1 2025. 

Informed by Master Plan  

Parks Operations Yard 
Renewal 

Operational Facility Master Plan in-progress. 
Completion Q2 2025. 

Informed by Master Plan. 

Kelowna Police Services 
Building Expansion 

Police Services Master Plan in-progress. 
Completion Q1 2025. 

Informed by Master Plan. 

North Glenmore 
Policing Office 

Police Services Master Plan in-progress. 
Completion Q1 2025. 

Informed by Master Plan. 

Rutland Community 
Policing Office 

Police Services Master Plan in-progress. 
Completion Q1 2025. 

Informed by Master Plan. 

Water Treatment 
Facility 

Land purchase planned in 2028.  Purchase land.  
Ongoing monitoring. 

Wastewater Digester 
Facility 

Actively working with partners to expand biosolid 
management.  

Ongoing monitoring.   



  

Figure 2.  Forecasted Capital Plan investment by year compared to historic annual average capital expenditure. 

Financial/Budgetary Considerations: 

The Capital Plan is based on sound financial information and assumptions and will be used to guide the 
annual capital plan as part of the annual budgeting process. The Capital Plan is a forecast of infrastructure 
projects, as Council’s approval of these projects occurs during the annual budget process. 
 
Internal Circulation: 
General Manager, Corporate Services 
Divisional Director, Partnership & Investment 
General Manager, Infrastructure Division 
Asset Manager 
Financial Planning Manager 
Budget Supervisor 
Fire Chief 
Fleet Services Manager 
Information Services Department Manager 
Infrastructure Operations Department Manager 
Parks & Buildings Planning Manager 
Transportation Engineering Manager 
Utility Planning Manager 
Utility Services Manager 
 
Considerations not applicable to this report: 
Legal/Statutory Authority: 
Legal/Statutory Procedural Requirements: 
Existing Policy: 
Personnel Implications: 
External Agency/Public Comments: 
Communications Comments: 
Alternate Recommendation: 
 
Submitted by:  
 
J. Shaw, Asset Management and Capital Planning Manager 
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Approved for inclusion:                             J. Sass, General Manager, Corporate Services 
 
 
Attachment 1 - 10-Year Capital Plan (2025 – 2034)  
Attachment 2 - 10-Year Capital Plan Presentation 
 
cc: Director Strategic Investments 
  Divisional Director, Active Living and Culture 
  Divisional Director, Corporate and Protective Services 
  Divisional Director, Corporate Strategic Services 
  Divisional Director, Financial Services 
  Divisional Director, Infrastructure Division 
  Fire Chief 
  Infrastructure Operations Department Manager 
 


